


CERRO COPPER PRODUCTS CO.

PO. Box GBBOO
St. Louts, MO 63166-6800
618/337-SOOO

December 6, 1990
CERTIFIED MAIL

Mr. Paul Takacs, Project Manager
Federal Site Management Unit
Remedial Project Management Section
Division of Land Pollution Control
Illinois Environmental Protection Agency
P. 0. Box 19276
2200 Churchill Road
Springfield, IL 62794-9276

Mr. James L. Morgan
Assistant Attorney General
Environmental Control Division
Illinois Attorney General's Office
500 South Second Street
Springfield, IL 62706

RE: Monthly Progress Report - November 1990 - FINAL MONTHLY REPORT
Dead Creek - Segment A Remediation Activity
Cerro Copper Products Co.
Sauget, Illinois

Gentlemen:

In accordance with Section 6, Plans & Reports, of the Consent Decree
signed on July 5, 1990, Cerro submits the following monthly progress
report for November 1990. This will be the final monthly report. A
final project report will be submitted to the IEPA and the IAGO during
the first quarter of 1991.

I. ACTIVITIES CONDUCTED DURING NOVEMBER

a) The sediment removal was completed on November 1, 1990 meeting
the November 8, 1990 deadline by a full week. Below is the final
sunwary of the sediment classification, volume and landfill used for
disposal through November 1, 1990. There are also four 55-gal. drums
of PPE and samples that will be disposed of in the landfill.

RCRA No Treatment Required
RCRA/TSCA No Treatment Required
RCRA Treatment Required
RCRA/TSCA Treatment Required
TSCA Only
Non-RCRA Sediment
SUB-TOTAL
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9921 tons
2895 tons
2506 tons
4577 tons
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3039 tons
3039 tons
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b) The backfilling with sand under the liner to the level of 403'
and the liner installation was completed on November 9, 1990. There
was 12,058 square feet of high density polyethylene liner installed
in the former Creek bottom.

c) The backfilling and final grading work was completed on
November 19, 1990.

d) The balance of the week of November 19, 1990 and the week of
November 26, 1990 was spent demobilizing the project.

e) Perland's daily Operation, Health & Safety and Air Monitoring
Reports are attached.

II. WORK PLANNED FOR DECEMBER 1990

a) Perl and to begin preparing project report.

III. PROBLEM AREAS

a) There are no problem areas to report at this time.

IV. PROJECT SCHEDULE

No schedule is attached.

Very truly yours,

CERRO COPPER PRODUCTS CO.

JMG/ge

Enclosures

cc: Cahokia Library (w/o attachments)

bcc: H. Schweich (w/o attachments)
P. Tandler "
B. Miller
J. Hlavacek "
M. Rodburg (w/attachments)R. Avendt (l "

Joseph M. Grana
Manager of Environmental
and Energy Affairs
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